

☐ SECRET

☒ CONFIDENTIAL

02228

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0
CONTRACT INSPECTION REPORT

25X1

TO: CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE
10 March 1969

INSPECTION REPORT NO. (If final, so state)
4

ESTIMATED COMPLETION DATE
30 October 1969

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Prototype Twin Stage On-Line Comparator and a Precision Measuring Comparator

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 28%
PER CENT OF FUNDS EXPENDED - 30% 26 Jan 69

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☒ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR
28 February 1969

DIVISION

TSSG/DED

25X1

FORM

12-67

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

NGA Review Complete

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. NPIC has recommended that a time extension without a cost increase be granted as requested by the Contractor in his letter of 31 December 1969. This action is presently pending with the contracting officer.

2. Contractual Items #2 through 9 have been received, installed, and accepted. Acceptance is authorized pursuant to the Receiving Reports dated 9 March 1969 and 7 March 1969.

3. During a visit to the Contractor's facility on 28 February, it was learned that they plan to slow down their rate of fabrication in accordance with the new delivery date requested. This is a logical action for them to make. The progress to date is very good.

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL 02228

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0
CONTRACT INSPECTION REPORT

TO:

DATE

25X1

9 January 1969

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

30 October 1968

NAME OF CONTRACTOR

Prototype Twin Stage on-Line PI Comparator

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

25%

PER CENT OF FUNDS EXPENDED -

22% as of 24 Nov 68

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☒ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 December 1968

SIGNATURE OF INSPECTOR

DIVISION

TS3G/BLD

SIGNATURE OF APPROVER

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0

☐ INTERIM

☐ FINAL

X

1. The Progress Report for November 1968 has been received.
2. During an inspection visit on 18-19 December 1968, the progress on the prototype comparator (contractual item #1) was determined to be satisfactory. The following items were noted:
 - a. The electronics cabinet will be 52 inches high.
 - b. Item 2f of the November 1968 report refers to a shelf as described in Item 2.b.6 of the Contract Inspection Report dated 25 November 1968.
 - c. All the raw castings have been delivered. The electronics are due in March 1969. The optics from are scheduled for delivery by 7 July 1969. 25X
 - d. A preliminary Installation Data Sheet was completed.
3. Contractual Items #2-9 are scheduled for delivery during the week of 20 January. The operating component concerned was present during the meeting of 19 December and is fully aware of the schedule and is taking responsibility for appropriate installation space, facilities and hook-up requirements.

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010090-0

☐ CONFIDENTIAL

☐ SECRET